

14-Day Development Plan

A structured, realistic, 50-hour schedule to complete the v1 launch build of **Extraction Micro-Survivor**.

Day 1 — Core Player + Arena (3–5 hours)

- Create simple arena (plane + walls)
 - Add directional light with hard shadows
 - Implement WASD movement
 - Add camera follow
 - Add basic shooting (hitscan)
 - Add dummy target to test damage
-

Day 2 — Enemy AI + Spawner (4–6 hours)

- Create basic chaser enemy
 - Implement simple seek behavior
 - Add contact damage
 - Add enemy health + death
 - Build enemy spawner with increasing intensity
 - Add elite variant (bigger, faster)
-

Day 3 — Weapons (3–4 hours)

- Implement pistol
 - Implement shotgun
 - Implement SMG
 - Add shared muzzle flash + impact VFX
 - Add shared SFX
 - Add weapon switching
-

Day 4 — Extraction System (2–3 hours)

- Create extraction zone prefab
 - Spawn extraction zone at 3:00
 - Add 5-second extraction timer
 - Reset timer on damage
 - End run on successful extraction
-

Day 5 — Meta Progression (4–6 hours)

- Implement currency system
 - Add extraction reward logic
 - Build upgrade screen UI
 - Add six upgrades:
 - Damage
 - Fire rate
 - Move speed
 - Dash charge
 - Extraction bonus
 - Pickup radius
-

Day 6 — UI + Game Flow (3–5 hours)

- Main menu (Play, Upgrades, Quit)
 - Pause menu (Resume, Quit)
 - HUD (health, ammo, timer)
 - Run summary screen
 - Basic transitions between screens
-

Day 7 — Juice Pass (4–6 hours)

- Add screen shake
- Add hit flashes
- Add enemy death pop
- Add simple VFX for shots + impacts
- Add one looping music track
- Add basic SFX polish

Optional Polish Week (Days 8–14)

These tasks are optional but safe and won't expand scope.

Day 8 — Balance Pass (2–3 hours)

- Tune enemy spawn rate
 - Tune weapon damage + fire rate
 - Tune extraction timing
-

Day 9 — Visual Pass (3–4 hours)

- Add 3–5 props to arena
 - Add color grading
 - Add vignette or bloom
 - Improve lighting contrast
-

Day 10 — Sound Pass (2–3 hours)

- Improve weapon SFX
 - Add ambient loop
 - Add extraction sound
-

Day 11 — Steam Page Setup (3–4 hours)

- Write short + long descriptions
- Choose tags
- Capture screenshots
- Upload assets to Steamworks
- Configure page settings

Day 12 — Trailer Capture (3–4 hours)

- Record 20–30 seconds of gameplay
 - Add simple text overlays
 - Export trailer
 - Upload to Steam page
-

Day 13 — Bug Fixing (2–4 hours)

- Fix collision issues
 - Fix UI scaling
 - Fix extraction edge cases
 - Fix weapon switching bugs
-

Day 14 — Final Build + Playtest (2–3 hours)

- Build Windows release
 - Test on clean machine
 - Upload final build to Steam
 - Set release date
-

Completion Target

By the end of Day 14, the game is:

- Fully playable
- Polished
- Steam-ready
- Within the 50-hour scope

This schedule ensures you ship a tight, fun, minimal v1 and leaves room for future updates after launch.